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ANNUAL REPORT 
OF THE 
BANGOR URBAN RENEWAL AUTHORITY 
for the year ending 
December 31, 1964 
KENDUSKEAG STREAM PROJECT ME. R-7 
STILLWATER PARK PROJECT ME. R-4 
BANGOR~ MAINE 
Mr$ Francis Ao Finnegan 9 Chairman 
Bangor Urban Renewal Authority 
City Hall 
Bangor, Maine 
Dear Sir: 
February l, 1965 
I am pleased to submit the Annual Report of the Bangor 
Urban Renewal Authority for the year ending December 31, 19640 
The Report describes the year's activities and accom-
plishments which were designed to promote economic growth and 
stability, and to improve living standards · in the City of 
Bangor .. 
I wish to express my appreciation to the members of the 
Authority, to the various departments of the Bangor Municipal 
Government,and to the members of the staff for their complete 
cooperation and assistance during the past year. 
Respectfully submi tted, 
HAROLD Lo THURLOW 
Executive Director and Secretary 
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STILLWATER PARK PRO,JECT NOo MEo R=4 
GENERAL 
Progress in the Stillwater Park project has been steady during 1964 
despite a multitude of time-consuming probl~s requiring additional engineering 
and legal deeisions 9 as well as new and amended appraisals of many acquisition 
parcelse 
ACQUISITIONS 
All appraisals have been completed for the acquisition of 205 parcelso 
Price approval has been requested 9 and received 9 on all but eight of these 
parcelso These eight are being reviewed because of descripti.on or stat~s 
changes created 9 in part 9 by engineers 0 findings or improvement of part of the 
original proposed taking 9 necessitating a change in the plano 
All title searches are complete for parcels being acquired 9 and title 
clearance will continue until the final takingo 
Option negotiations were exhaustr ~ in 19649 with a cumulative total of 
141 out of a possible 2050 This figure is considered extremely high for 
voluntary negotiations~ and reflects a reasonable satisfaction on the part of 
most affected property ownerso 
The first condemnation 9 for a total of 32 parcels 9 was filed on July 30 9 
and consisted mainly of priority parcels 9 located in the way of street construe= 
tion 9 which could not be cleared 9 short of court actiono From this condemnation~ 
we received only five appealso One of these was settled prior to judgment 9 and 
four are still pendingo A total of 12 parcels have been settled from this 
filing~ and 20 still remain in escrow for further legal actiono 
As of the year end 9 the Authority held title to 143 parcelso Necessary 
documentation is being prepared for a final taking of 62 pareels 9 plus street 
reversions 9 and public lands 9 which will clear all acquisition problems 9 
except for final settlementso It is expected that this condemnation will be 
filed for court action in February of 19650 
Acquisition expenditures to the year end total $311 9 695096 ==which is 
well within the approved budgetary itemo 
DEMOLITION 
Originally9 88 structures existed on the lots to be acquiredo All but 
17 of these buildings have been demolished by private contractors at a total 
cost of $24,7260 The remaining structures will be demolished under one con= 
tract in the spring of 19650 
PROJECT IMPROVEMENT 
All project improvement work during 1964 was accomplished by the Public 
Works Department under the supervision of' the City Engineero The work was 
sub-divide.d into three phases of constructiono Phase A included the 
reconstruction of six exi sting street s at an estimated cost of $190 9 0000 Phase 
B included the construction of nine new roadways blending into Phase A streets 
at an estimated cost of $360 90000 Phase C will consist of the construction of 
three streets, a park 9 and the final completion of the entire project at an 
estimated cost of $140 9 0000 Phase A construction was 91 percent complete as 
of the end of the year, while Phase B was 31 percent completeo Plans and 
specifications for Phase C are in the process of completiono It is anticipated 
that this work will commence in the spring of 1965' however 9 there has been no 
final determination as to whether an outside contractor will be used or if the 
City Public Works Department will continue as in Phases A and Bo 
The latest approved budgetary amount for Project Improvement is $644,7810 
It is expected that most of the "Contingency" budgetary authorization will be 
transferred to "Project Improvements" in order to complete the necessary worko 
The status of major construction items followsg 
Project Amount Percent 
Item Unit Total Completed * Completed 
Street Square yards 759391 35,062 47% 
Sidewalk Square yards 199103 4,710 29% 
Sanitary Sewer Linear feet 12,796 6,034 47% 
Storm Sewer Linear feet 149223 8,747 62% 
* Not necessarily surface completion in the case of streets and sidewalks 
because of excavation and gravel fill making up a large portion of the worko 
NON-CASH LOCAL GRANTS=IN~AID 
Several items are approved by HHFA as non~cash local grants-in-aido 
Their status as of December 31 9 1964 follows: 
Land Donationso Sixteen parcels of project land owned by the City are 
to be donated to the Authority and will constitute $11 9 600 toward the Cityos 
share of project costo Title work has not been completed as yet and transfer 
of ownership has not been eff ectedo 
Project Improvementso A new sidewalk on the project side of Mto Hope 
Avenue will be completed during the 1965 construction seasono 
Supporting Facilitieso A storm drain east of the project boundary but 
serving the project area was completed in August 1963 at a total cost of 
$7,158ol5o This project has now been certified to the Authority by the City 
and necessary forms sent to HHFAo 
A second storm drain previously approved as the Stillwater Avenue storm 
drain was deleted during the year as a result of revised engineering studieso 
The approved price of this project was $10,7100 
REHABILITATION 
Rehabilitation of properties remaining in the project area has progressed 
on a voluntary basis during 19640 It is estimated that work has begun on 
30 to 40 percent of the dwellings scheduled for rehabilitationo The formal 
program is expected to be accelerated in early 1965 as the result of filling 
a staff vacancy for a Rehabilitation Officero 
RELOCATION 
Sixty-five of 68 families in the Stillwater Park Project have been suc= 
cessfully relocatedo Twenty=two families moved to standard private rentals 
and 25 families obtained standard sales housingo Eighteen of the 65 families 
were self-relocated and did not use Authority assistance. They were either 
hostile to the program or owned other properties into which they could move. 
The Authority has had title problems in acquiring the properties of the 
remaining three relocateeso As soon as these problems are resolved, reloca= 
tion benefits will become available. 
It has cost $7,529 to relocate the 65 families 9 or approximately $115.80 
per move. 
Two crf the three business firms have been relocated from the area, and 
the third is in the process of moving. The cost of business relocation has 
been $12,1990 
It is felt that the objectives of relocation 9 i.e. 9 the opportunity to 
occupy decent, safe, and sanitary housing within the financial means of the 
family with minimum of hardship 9 have been accomplished. 
PROPERTY MANAGEMENT 
Management of properties acquired by the Authority is one of the 
responsibilities of the staffo Property management includes all actions 
necessary to protect the interests of the Authority9 including the rental 
of acquired property 9 care of acquired property and attendant record keeping. 
Prior to 1964, all properties were vacated by the owners or tenants prior to 
or upon acquisition; thus formal property management was minimal. However 9 
in 1964 there were several instances of owners and tenants remaining in 
acquired property after acquisition and pending relocation. As a result, 
formal tenant accounting was established and a Property Management Program 
was adopted by the Authority. As of the end of the year9 there were two 
tenants occupying Authority property. Efforts to relocate these individuals 
are underway, and it is expected that the premises will be vacated before 
the 1965 construction season. 
FINANCIAL 
There were two revisions to the Project Expenditures Budget approved 
in 1964, one dated February 26 9 1964 9 and the latest dated December 2, 1964. 
Total authorized expenditures remained the same as originally approved 
($1,542~459); however 9 internal distribution among the various accounts 
was changed to reflect latest cost datao Another revision will be needed in 
early 1965 to reflect increased costs in project improvements and in relocation 
paymentso 
The project was financed during the year by the sale of Series 2A bonds 
in the amount of $450?000 and by receipt of Capital Grant and Relocation 
Grants totaling $376,9470 A small amount of income was also received from 
investments of temporary cash excesses and rental of Authority owned propertyo 
Series lA bonds issued in 1963 were retired in the amount of $304,000 plus 
interest from the proceeds of Series 2A bondso 
BANGOR URBAN RENEWAL AUTHORITY 
Project No. Me. R-4 
(Stillwater Park) 
Current Assets: 
Cash 
Accounts Receivable 
(Tenants) 
Accounts Receivable 
(Revolving Fund) 
Accounts Receivable 
(Other) 
Investmen~s Held 
Project Cost Control 
Relocation Payments 
Total Assets 
ASSETS 
$112,326.89 
150.00 
8,000oOO 
1,209.00 
59,421.60 
876,307.96 
!.9, 727.75 
LIABILITIES & CAPITAL 
Liabilities: 
Accounts Payable 
Accounts Payable 
(Retainage on Contracts) 
Accounts Payable 
(Revolving Fund) 
Other Notes & Loans 
Payable 
Acc. Interest Temp. 
Loans Payable 
Total Liabilities 
Capital : 
Cash Local Grants-in-Aid 
Project Capital Grant 
Relocation Grant 
24,769.94 
28,941. 72 
2,176.39 
450,000.00 
5,496.15 
Total Liabilities and Capital 
Balance Sheet as of 
December 31, 1964 
$1,077' 143. 20 
$511,384. 20 
188,812.00 
369,693.00 
7,254.00 
$1,077, 143. 20 
BANGOR URBAN RENEWAL AUTHORITY 
Project Noo Meo R-4 
(Stillwater Park) 
December 31, 1964 
SPENT TO 
Survey & Planning $ 809139.80 
Non-Tech. Salaries & Wages 33,484.53 
Retirement Contributions 2,306.91 
Publications 110.31 
Sundry Overhead 9~39L37 
Administrative Service 
Fees & Expenses 1,675.00 
Travel 4,373.63 
Off ice Furn. & Equipment 2,648.44 
Legal Fees & Expenses 99064.70 
Appraisals for Acquisition 18,14<'.00 
Title Information 8,800.00 
Sundry Acq. Cost -
Direct Purchase 317.00 
Sundry Acq. Cost -
Condemnation 1,937.16 
Management 1,828.64 
Operation of Acq. Property 4,065.58 
Relocation Tech. Sal. & Wages 6,481. 30 
Site Clearance 24,667.54 
Project Improvements 328,422.33 
Disposal, Lease, Retention 4,400.00 
Rehabilitation Tech. Sal. 
& Wages 3,727.90 
Rehabilitation Contract 
for Adm. 1,500.00 
Interest Expense 11,248. 58 
Real Estate Purchases 311,69 5. 96 
Project Inspection 11,041. 00 
Contingencies 
-o-
Total Expenditures 881,467.68 
Less Interest on 90-day notes (5 1159.72) 
Total Costs ~876 2 307.96 
Expenditures Statement 
1964 
UNEXPENDED 
$ 801)140.00 $ .20 
53,358.00 24,893.47 
4,255.00 1,948.09 
1,500.00 1,389.69 
12,030.00 2,638.63 
2,500.00 825.00 
6,300.00 1,926.37 
3,147.00 498.56 
18,700.00 9,635.30 
21,400.00 3,260.00 
10,600.00 1,800.00 
5,ooo.oo 4,683.00 
1,800000 (137.16) 
6,240.00 4,411.36 
1,080.00 (2,985.58) 
8,095.00 l,613.70 
47,628.00 22,960.46 
644,781.00 316,358.67 
13,ooo.oo 8,600.00 
6,240.00 2,s12.10 
10,000.00 8,500.00 
1911761.00 8,512.42 
427,570.00 115 ,874. 04 
11,041.00 
-o-
122,273.00 122,273.00 
1,543,459.00 661,991.32 
Cl ,000.00) 42159. 72 
~125422459.00 $666,151.04 
" 
KENDUSKEAG STREAM PROJECT NO. ME. R=7 
GENERAL 
The year 1964 ran the gamut of local and federal approvals of the down~ 
town projectsi from the filing of Part I of the Appl ication for Loan and Grant 
in January to the execution of a Loan and Grant Contract in December. 
The Kenduskeag Stream project embraces 50.7 acres situated in the central 
business district. The plan provides for the acquisition of 135 buildings\) 
while retaining 63 for conservation and rehabilitation. The assessed valuation 
of real estate that would be acquired is $41l200si000o 
~ The principal objectives of the Kenduskeag Stream Urban Renewal Project 
are to preserve the economic vitality of the central business district as a 
retail center and wholesale market, to meet the demands for new retail floor 
space forecast in the Marketabi lity Survey 9 to provide downtown sites for the 
relocation of existing wholesale uses 9 to develop new off =street parking areas 
which adequately support existing and new retail space 9 and to provide a circu-
lation system which separates au tomotive from truck traffi c and intercity from 
intracity traffic. 
These objectives are to be achieved by clearing substandard and obsolete 
structures, assembling suitable parcels of land for new and expanded general 
business uses, rehabilitating suitable commercial buildings, widening streets, 
providing for off~street parkilng and loading areassi providing new utilitiessi 
constructing new streets and pedestrian ways~ and by establi shing land use 
controls to protect new developmento 
Many obstacles appeared during the formulation of the plan, but most were 
disspelled between the coordinated efforts of the Authority~ the Planning 
Consultants, and HHFAo Among the major obstacles to be resolved are g (1) the 
inclusion in the project budget of costs for installing utilities underground, 
(2) acceptance of the realignment of Oak Street as a supporting facility, and 
(3) the approval of modified plans to permit expanded acquisitions of properties 
and an expansion of the budget relating to project improvementso 
The high points chronologically for the project in 1964 were & 
January 13 - Resolution passed authorizing the filing of an Applica-
tion for Loan and Grant (Part I)o 
February 7 - Annual meeting of the Authorityo Updated Land Use and 
Marketability Report incorporating expanded project area submittedo 
February 7 ~ Opponents of the project organize to form a Citizens 
Information Committeeo 
March 9 ~ Contrac t entered into with Wesley Oo Taylor for second 
acquisition appraisal of downtown propertieso 
March 19 m Proponents of the project organize to form a steering 
committee representing several civic bodies and individualso 
April - Minor adjustments to the plan and documentation of Part I data 
prepared in response to HHFA reviewo 
May 20 - Resolution passed approving the Kenduskeag Stream Urban 
Renewal PlanG 
May 21 - HHFA approves the Application for Loan and Grant (Part I) and 
extends the Capital Grant reservation of $504 million dollars. 
May 21 - City Council tables action on the plan and sets date of June 1 
for public hearing. 
June 1 - Public hearing by City Council on the plan. Order passed 
submitting proposal to the voters at a referendum on June 15. 
June 15 - Voters of Bangor approve urban renewal plan at a referendum 
by a 49 044 to 39 568 vote margin. 
July 14 - Cooperation agreement between the City of Bangor and the 
Urban Renewal Authority executed outlining the obligations of the City in the 
execution of the project. 
August 11 - Resolution passed approving the filing of the Part II of 
the Application for Loan and Grant with HHFA. 
August 25 - Three minor amendments to the plan passed by resolutioh of 
the Authority as required by HHFAo 
October 22 - Urban Renewal Commissioner announce& final federal 
approval of the project. $6,494,008 allocated as a loan and $5,254,808 as a 
Capital Grant. 
November 17 ·Merchants National Bank named depository of project 
funds during the execution period. 
November 30 • Contract entered into with Warsawyer and Kirch of 
New York for review of acquisition appraisals and submission of recommended 
acquisition prices. 
December 2 • Resolution passed authorizing the issuance of Project 
Temporary Loan Notes to be issued from time to time not to exceed $6,494~008 0 
December 8 - Resolution passed authorizing the filing of an applica-
tion for a direct federal loan in the amount of $176,000 to finance the project 
for a three-month period until private financing can be secured. 
December 10 • Contract entered into with Wo Ho Ballard of Boston for 
the second reuse appraisal. 
December 23 • Contract executed with the HHFA for the Loan and 
Capital Granto 
At the yearus end~ it became apparent that the scope of the project would 
have to be enlarged. This was necessitated 9 in part~ by the decision of 
several major wholesalers in the project to relocate outside of the project 
area. These businesses concluded that rehabilitation of their structures was 
unfeasible. Further, preliminary studies by a major redeveloper indicated 
that a more comprehensive redevelopment could be obtained by the elimination of 
these structures. In order to adequately serve this expanded area of redevelop-
ment9 it became evident that the project improvement budget would also have to 
be enlarged. Approval was given by HHFA to re-engage the planning consultants 
for a resubmission of Part I 9 permitting project expansion with reference to 
these items. 
Meanwhilej project execution activities during 1965 will proceed with the 
major emphasis on acquisition and relocation of businesses and the selection of 
redevelopers for major portions of the project. 
BANGOR URBAN RENEWAL AUTHORITY 
Project Noo Me. R-7 
(Kenduskeag Stream) 
Current Assets: 
Cash 
Accounts Receivable 
(Revolving Fund) 
Accounts Receivable 
(Other) 
Project Cost Control 
Total Assets 
ASSETS 
$ 1,831.52 
LIABILITIES & CAPITAL 
Liabilities: 
Accounts Payable 
Accounts Payable 
(Revolving Fund) 
Advances Payable 
Accrued Interest 
Advanc~~ Payable 
~otal Liabilit i es 
6,834. 83 
138,345. 00 
7 ~877.12 
Balance Sheet a s of 
December 31, 1964 
$ 154,256.95 
$ 154,256.95 
BANGOR URBAN RENEWAL AUTHORITY 
Project Noo Meo R~7 
(Kenduskeag Stream) 
ITEM 
Survey & Planning 
Non-Techo Salaries 
& Wages 
Relocation Salaries 
& Wages 
Legal Salaries & Wages 
Rehabilitation Salaries 
& Wages 
Travel 
Retirement Contributions 
Publications 
Sundry Overhead 
Legal Fees & Expenses 
Admin. Services Fees 
and Expenses 
Project Inspection 
December 319 1964 
SPENT TO 
DATE 
$ 1449472.22 
29952.00 
l 9170.00 
186."'S 
175.20 
399.74 
100.00 
Interest on Advances (HHFA) 882.39 
Interest to Others 
Survey and Planning 
Real Estate Purchases 
Appraisals for Acqo 
Sundry Acqo Cost 
Direct Purchase 
Sundry Acq. Cost 
Condemnation 
Operating Income 
Site Clearance 
Project Improvements 
Off ice Furno & Equipment 66.88 
Contingencies 
Total Expenditures ~ 1502405.19 $ 
Expenditures Stat ement 
1964 
UNEXPENDED 
BUDGET ( OVEREXPENDED) 
$ 1501)000.00 $ 511527. 78 
1149220.00 1119268.00 
269000.00 261)000.00 
339930000 321) 760.00 
139000.00 139000000 
49000.00 3\)813.24 
79700.00 79524.80 
31)000.00 311000.00 
79080.00 6;1680.26 
4\)ooo.oo 411000.00 
(100.00) 
479226.00 47,226.00 
21)000.00 19117.61 
69,000.00 691)000.00 
59000.00 59 000.00 
411660 9890.00 4 1) 660,890.00 
1111500.00 119500000 
39500.00 3\lsoo.oo 
6\looo.oo 611000.00 
(1 7 I) 500. 00) ( 1711500.00) 
4109650.00 410,650.00 
468 11 000.00 46811000.00 
19000.00 933.12 
1991?812.00 199.812.00 
6p230p008.00 $ 6p079y602.81 

